

SOFTWARE ENGINEERING LAB 2 - JIRA

NAME :- Spoorthi Poornachandra

SRN :- PES1UG24AM279

SECTION :- E

EPICS

1) Event Proposal & Budget Submission

Story	Points
Submit event proposal	3
Attach budget request	2
Revise & resubmit rejected proposal	3

2) Budget Approval Workflow

Story	Points
Review budget proposal	3
Approve budget proposal	5
Reject proposal with comments	3
Enforce approval roles & log sign offs	5

3) Event Ticketing & Check in

Story	Points
Register for event	3
Generate QR ticket	5
Handle full event / Waitlist	3
Validate QR ticket at check in	8

4) Event Calendar Management

Story	Points
Manage master event calendar	5

SCREENSHOTS

1) All epics

Spaces

PES1UG24AM279

Summary List Board Backlog Development Forms Timeline Docs Reports

Ask AI Search work Filter Group

	Work	Assignee	Reporter	Priority	Status	
	SCRUM-1 Event Proposal & Budget Submission	Unassigned	SP Spoorthi Poorna...	Medium	To Do	Ur
	SCRUM-2 Budget Approval Workflow	Unassigned	SP Spoorthi Poorna...	Medium	To Do	Ur
	SCRUM-3 Event Ticketing & Check-in	Unassigned	SP Spoorthi Poorna...	Medium	To Do	Ur
	SCRUM-4 Event Calendar Management	Unassigned	SP Spoorthi Poorna...	Medium	To Do	Ur

+ Create 4 of 4

2) Event proposal & budget submission

SCRUM-1 Event Proposal & Budget Submission	Unassigned	SP Spoorthi Poorna...	Medium	To Do
SCRUM-6 Submit Event Proposal	Unassigned	SP Spoorthi Poorna...	High	Done
SCRUM-7 Attach Budget Request	Unassigned	SP Spoorthi Poorna...	High	Done
SCRUM-8 Revise and Resubmit Rejected Proposal	Unassigned	SP Spoorthi Poorna...	Medium	Done

3) Budget approval workflow

SCRUM-2 Budget Approval Workflow	Unassigned	SP Spoorthi Poorna...	Medium	To Do
SCRUM-9 Review Budget Proposal	Unassigned	SP Spoorthi Poorna...	High	Done
SCRUM-10 Approve Budget Proposal	Unassigned	SP Spoorthi Poorna...	High	Done
SCRUM-11 Reject Proposal with Comments	Unassigned	SP Spoorthi Poorna...	High	Done
SCRUM-12 Enforce Approval Roles and Log Sign-offs	Unassigned	SP Spoorthi Poorna...	High	Done

4) Event ticketing & check-in

SCRUM-3 Event Ticketing & Check-in	Unassigned	SP Spoorthi Poorna...	Medium	To Do
SCRUM-13 Register for Event	Unassigned	SP Spoorthi Poorna...	Medium	Done
SCRUM-14 Generate QR Ticket	Unassigned	SP Spoorthi Poorna...	Medium	Done
SCRUM-16 Handle Full Event / Waitlist	Unassigned	SP Spoorthi Poorna...	Low	Done
SCRUM-15 Validate QR Ticket at Check-in	Unassigned	SP Spoorthi Poorna...	High	Done

5) Event calendar management

SCRUM-4 Event Calendar Management	Unassigned	SP Spoorthi Poorna...	Medium	To Do
SCRUM-17 Manage Master Event Calendar	Unassigned	SP Spoorthi Poorna...	Medium	Done

6) SPRINT 1 :-

☐ ▼ SCRUM Sprint 1	Add dates	(7 work items)	24	0	0	Start sprint	...
SCRUM-6	Submit Event Proposal		To Do ▼	3			
SCRUM-7	Attach Budget Request		To Do ▼	2			
SCRUM-9	Review Budget Proposal		To Do ▼	3			
SCRUM-10	Approve Budget Proposal		To Do ▼	5			
SCRUM-11	Reject Proposal with Comments		To Do ▼	3			
SCRUM-12	Enforce Approval Roles and Log Sign-...		To Do ▼	5			
SCRUM-13	Register for Event		To Do ▼	3			

Start Sprint



7 work items will be included in this sprint.

Required fields are marked with an asterisk *

Sprint name *

SCRUM Sprint 1

Duration *

custom

Start date *

9/1/2026 12:23 PM

Planned start date: 9/1/2026, 12:00 AM
A sprint's start date impacts velocity and scope in reports. [Learn more.](#)
Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.

End date *

9/7/2026 12:00 AM

Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.

☒ Automatically complete sprint

Sprint goal

Complete the core event proposal and budget approval workflow and begin attendee registration functionality.

Cancel

Start

6.a) To-do

Spaces

PES1UG24AM279 ...

Summary List **Board** Backlog Development Forms Timeline Docs Reports +

Search board Filter Group **Complete sprint** ...

To Do 7

Submit Event Proposal

Parent: Event Proposal & Budget Submi...

SCRUM-6 3

Attach Budget Request

Parent: Event Proposal & Budget Submi...

SCRUM-7 2

+ Create

In Progress 0

+ Create

In Review 0

+ Create

Done 0

+ Create

6.b) To-do → In progress → In review → Done

Spaces

PES1UG24AM279 ...

Summary List **Board** Backlog Development Forms Timeline Docs Reports +

Search board Filter Group **Complete sprint** ...

To Do 4

Approve Budget Proposal

Parent: Budget Approval Workflow

SCRUM-10 5

Reject Proposal with Comments

Parent: Budget Approval Workflow

SCRUM-11 3

+ Create

In Progress 3

Submit Event Proposal

Parent: Event Proposal & Budget Submi...

SCRUM-6 3

Attach Budget Request

Parent: Event Proposal & Budget Submi...

SCRUM-7 2

+ Create

In Review 0

+ Create

Done 0

+ Create

Spaces

PES1UG24AM279 ...

Summary List **Board** Backlog Development Forms Timeline Docs Reports +

Search board Filter Group **Complete sprint** ...

To Do 4

Approve Budget Proposal

Parent: Budget Approval Workflow

SCRUM-10 5

Reject Proposal with Comments

Parent: Budget Approval Workflow

SCRUM-11 3

+ Create

In Progress 1

Review Budget Proposal

Parent: Budget Approval Workflow

SCRUM-9 3

+ Create

In Review 2

Submit Event Proposal

Parent: Event Proposal & Budget Submissi...

SCRUM-6 3

Attach Budget Request

Parent: Event Proposal & Budget Submissi...

SCRUM-7 2

+ Create

Done 0

+ Create

Spaces

PES1UG24AM279 ...

Summary List **Board** Backlog Development Forms Timeline Docs Reports +

Search board Filter Group Complete sprint

To Do 2

Enforce Approval Roles and Log Sign-offs
Parent
Budget Approval Workflow
SCRUM-12 5

Register for Event
Parent
Event Ticketing & Check-in
SCRUM-13 3

+ Create

In Progress 2

Approve Budget Proposal
Parent
Budget Approval Workflow
SCRUM-10 5

Reject Proposal with Comments
Parent
Budget Approval Workflow
SCRUM-11 3

+ Create

In Review 1

Review Budget Proposal
Parent
Budget Approval Workflow
SCRUM-9 3

+ Create

Done 2

Submit Event Proposal
Parent
Event Proposal & Budget Submissi...
SCRUM-6 3

Attach Budget Request
Parent
Event Proposal & Budget Submissi...
SCRUM-7 2

+ Create

6.c) All Done

Spaces

PES1UG24AM279 ...

Summary List **Board** Backlog Development Forms Timeline Docs Reports +

Search board Filter Group Complete sprint

To Do 0

+ Create

In Progress 0

+ Create

In Review 0

+ Create

Done 7

Submit Event Proposal
Parent
Event Proposal & Budget Submissi...
SCRUM-6 3

Attach Budget Request
Parent
Event Proposal & Budget Submissi...
SCRUM-7 2

+ Create

7) SPRINT 2 :-

Spaces

PES1UG24AM279 ...

Summary List **Board** **Backlog** Development Forms Timeline Docs Reports +

Search backlog Filter

SCRUM Sprint 2 8 Sep – 14 Sep (5 work items) 24 0 0 0 Start sprint ...

SCRUM-14	Generate QR Ticket	Event Ticketing & ...	To Do	5	=	
SCRUM-8	Revise and Resubmit Rejected Proposal	Event Proposal & B...	To Do	3	=	
SCRUM-17	Manage Master Event Calendar	Event Calendar Ma...	To Do	5	=	
SCRUM-16	Handle Full Event / Waitlist	Event Ticketing & ...	To Do	3	>	
SCRUM-15	Validate QR Ticket at Check-in	Event Ticketing & ...	To Do	8	>	

+ Create

5 of 5 work items visible | Estimate: 24 of 24

Backlog (0 work items) 0 0 0 0 Create sprint

Start Sprint



5 work items will be included in this sprint.

Required fields are marked with an asterisk *

Sprint name *

SCRUM Sprint 2

Duration *

custom

Start date *

9/8/2026 6:29 PM

Planned start date: 9/8/2026, 12:23 PM
A sprint's start date impacts velocity and scope in reports. [Learn more.](#)
Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.

End date *

9/14/2026 12:00 AM

Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.

☒ Automatically complete sprint

Sprint goal

Cancel

Start

7.a) To-do → In progress → In review → Done

ipaces

PES1UG24AM279

...

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

+

Q Search board

SP

Filter

Group

Complete sprint

To Do0

+ Create

In Progress1

Validate QR Ticket at Check-in

Parent

Event Ticketing & Check-in

SCRUM-158

+ Create

In Review1

Handle Full Event / Waitlist

Parent

Event Ticketing & Check-in

SCRUM-163

+ Create

Done3

Generate QR Ticket

Parent

Event Ticketing & Check-in

SCRUM-145

Revise and Resubmit Rejected Proposal



Parent

Event Proposal & Budget Submi...

SCRUM-83

+ Create

8) Summary



9) Burndown Chart

Spaces / PES1UG24AM279 / Reports

Sprint burndown chart

> How to read this report



Sprint


SCRUM Sprint 2

Estimation field

Story points



Date - September 8th, 2026 - September 14th, 2026



REFLECTION QUESTIONS

1. Did your estimations reflect the actual effort?

Yes, the estimations were generally close to the actual effort required. Smaller tasks were completed more easily, while more complex tasks, such as managing customer orders, required additional time and effort. Story points helped us compare the complexity of different tasks before starting the sprint.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized effectively. We focused first on the important customer-facing features, such as booking a table and placing a food pre-order. Less important features were given lower priority so that the key requirements could be completed first.

3. How did your simulated sprint align with your plan?

The simulated sprint followed our original plan quite well. We started with all the stories in To Do and gradually moved them to In Progress and then Done as the tasks were completed. This helped us understand how work progresses during a Scrum sprint and how planned tasks can be completed systematically.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart gave us a clear view of the work completed and the work remaining throughout the sprint. It showed that our team was able to complete the planned workload. The decrease in remaining story points helped us track our progress and understand the team's overall capacity.